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ESTIMATE RUN 06/21/2016

ESTIMATE SUMMARY 03:50:32

CONTID: C19706         ESTIMATE NO: 0003 PROG 2005

PCN: 19706-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-85 BLAKELAND TO CRESTLINE R PERCENT TIME:

PROJECT NO: STAR600-441                   

US-85 BLAKELAND TO CRESTLINE R

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,942,955.63 PARTICIPATING $ $ 1,030,904.22

AWARD PROJECT AMT: 3,452,968.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -25,070.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.00

WORK DAYS

WORK DAYS

50.51%

1,951,294.18

1,030,904.22

1,030,904.22

1,005,833.38

$

$

$

$

1,991,661.45

0.00

1,991,661.45

0.00

1,991,661.45

-51,794.53

0.00

1,939,866.92

0.00

AMOUNT DUE 1,939,866.92 1,005,833.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,005,833.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

  

31.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/03/2016

04/03/2016

06/18/2016

01/21/2016

02/16/2016

03/04/2016

04/03/2016
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PCN: 19706-BID    ESTIMATE RUN 06/21/2016

PROJECT: STAR600-441                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:50:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Concrete Median Cover Material 63.000

0.000

202-00190  
 

1,173.6963.000

0.00

63.000

SY  

18.63000

0010 *Removal of Sidewalk 38.000

0.000

202-00200  
 

707.9438.000

0.00

42.000

SY  

18.63000

0015 *Removal of Curb and Gutter 596.000

0.000

202-00203  
 

4,166.04596.000

0.00

596.000

LF  

6.99000

0020 *Removal of Concrete Curb Ramp 178.000

0.000

202-00206  
 

3,316.14178.000

0.00

180.000

SY  

18.63000

0025 Removal of Asphalt Mat 291.000

0.000

202-00220  
 

6,733.74291.000

0.00

333.000

SY  

23.14000

0030 *Removal of Asphalt Mat (Planing) 73,692.000

60,193.000

202-00240  
 

366,844.90133,885.000

164,928.82

175,545.000

SY  

2.74000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,000.000

SF  

2.59000

0040 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

10.000

EACH

85.64000

0045 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

3.000

EACH

85.64000

0050 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

3,476.48000

0055 *Removal of Guardrail Type 3 45.000

0.000

202-01130  
 

6,422.8545.000

0.00

45.000

LF  

142.73000
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PCN: 19706-BID    ESTIMATE RUN 06/21/2016

PROJECT: STAR600-441                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:50:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 2.000

0.000

202-01300  
 

1,941.082.000

0.00

2.000

EACH

970.54000

0065 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

31.000

EACH

228.36000

0070 *Embankment Material (Complete In Place) 156.000

0.000

203-00060  
 

9,027.72156.000

0.00

156.000

CY  

57.87000

0075 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

134.28000

0080 *Potholing 23.500

0.000

203-01597  
 

4,829.9623.500

0.00

23.500

HOUR

205.53000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

134.000

CY  

152.80000

0090 *Aggregate Bag 630.000

0.000

208-00035  
 

10,791.90630.000

0.00

630.000

LF  

17.13000

0095 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

154.000

LF  

17.13000

0100 *Storm Drain Inlet Protection (Type II) 52.000

0.000

208-00052  
 

7,421.9652.000

0.00

52.000

LF  

142.73000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

156.83000

0110 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

15.000

HOUR

125.60000
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PCN: 19706-BID    ESTIMATE RUN 06/21/2016

PROJECT: STAR600-441                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:50:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Control Supervisor 7.000

2.200

208-00205  
 

2,100.919.200

502.39

100.000

HOUR

228.36000

0120 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

85.64000

0125 Adjust Manhole 42.000

0.000

210-04010  
 

20,901.3042.000

0.00

84.000

EACH

497.65000

0130 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

3.000

EACH

736.89000

0135 Adjust Valve Box 39.000

1.000

210-04050  
 

8,944.0040.000

223.60

78.000

EACH

223.60000

0140 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.330

ACRE

4,909.79000

0145 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.330

ACRE

11,418.12000

0150 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.330

ACRE

5,709.06000

0155 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

66.000

LB  

22.84000

0160 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

3.000

HOUR

108.47000

0165 Hot Mix Asphalt (Patching) (Asphalt) 78.090

0.000

403-00720  
 

13,634.5178.090

0.00

100.000

TON 

174.60000
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PCN: 19706-BID    ESTIMATE RUN 06/21/2016

PROJECT: STAR600-441                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:50:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Emergency Pothole Repair 5.340

0.000

403-00800  
 

1,496.005.340

0.00

50.000

TON 

280.15000

0175 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 5,038.470

9,818.160

403-34871  
 

1,079,779.8714,856.630

713,583.87

24,176.620

TON 

72.68000

0180 Emulsified Asphalt (Slow-Setting) 2,262.000

4,272.000

411-10255  
 

19,798.026,534.000

12,944.16

8,777.000

GAL 

3.03000

0185 *Concrete Sidewalk 74.000

0.000

608-00000  
 

4,050.7674.000

0.00

76.000

SY  

54.74000

0190 *Concrete Curb Ramp 245.000

0.000

608-00010  
 

33,670.35245.000

0.00

245.000

SY  

137.43000

0195 *Detectable Warnings 18.000

0.000

608-00015  
 

1,467.5418.000

0.00

56.000

SF  

81.53000

0200 *Curb and Gutter Type 2 (Section I-B) 1,065.000

0.000

609-21010  
 

24,803.851,065.000

0.00

1,065.000

LF  

23.29000

0205 *Median Cover Material (Concrete) 1,137.000

0.000

610-00030  
 

10,596.841,137.000

0.00

1,546.000

SF  

9.32000

0210 *Median Cover Material (Concrete)(Special) 187.000

0.000

610-00035  
 

3,483.81187.000

0.00

265.000

SF  

18.63000

0215 *2 Inch Electrical Conduit (Bored) 476.000

204.000

613-00206  
 

18,611.60680.000

5,583.48

800.000

LF  

27.37000

0220 *2 Inch Electrical Conduit (Plastic) 60.000

0.000

613-01200  
 

838.8060.000

0.00

190.000

LF  

13.98000
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PCN: 19706-BID    ESTIMATE RUN 06/21/2016

PROJECT: STAR600-441                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:50:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Pull Box (Special) 1.000

0.000

613-07000  
 

407.631.000

0.00

10.000

EACH

407.63000

0230 *Type Two Pull Box 3.000

0.000

613-07002  
 

1,659.633.000

0.00

5.000

EACH

553.21000

0235 *Type Three Pull Box 3.000

0.000

613-07003  
 

3,231.903.000

0.00

4.000

EACH

1,077.30000

0240 *Type Five Pull Box 3.000

0.000

613-07005  
 

5,765.013.000

0.00

3.000

EACH

1,921.67000

0245 *Wiring 0.000

0.500

613-10000  
 

10,685.650.500

10,685.65

1.000

L S 

21,371.30000

0250 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

197.000

SF  

17.13000

0255 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

150.000

SF  

21.69000

0260 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

12.000

EACH

570.91000

0265 *Signal Head Backplates 0.000

0.000

614-10160  
 

0.000.000

0.00

24.000

EACH

232.93000

0270 *Pedestrian Signal Face (16) (Countdown) 0.000

4.000

614-70150  
 

2,865.044.000

2,865.04

12.000

EACH

716.26000

0275 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

1.000

EACH

873.49000
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PCN: 19706-BID    ESTIMATE RUN 06/21/2016

PROJECT: STAR600-441                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:50:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

5.000

EACH

1,368.46000

0285 *Pedestrian Push Button 0.000

1.000

614-72860  
 

314.461.000

314.46

6.000

EACH

314.46000

0290 *Pedestrian Push Button Post Assembly 3.000

3.000

614-72863  
 

5,031.306.000

2,515.65

11.000

EACH

838.55000

0295 *Loop Detector Wire 0.000

588.000

614-72875  
 

2,399.04588.000

2,399.04

5,096.000

LF  

4.08000

0300 *Traffic Signal Pedestal Pole Steel 0.000

4.000

614-84000  
 

7,453.764.000

7,453.76

4.000

EACH

1,863.44000

0305 *Construction Surveying 0.750

0.000

625-00000  
 

9,077.410.750

0.00

1.000

L S 

12,103.21000

0310 *Construction Surveying (Hourly) 2.000

0.000

625-00001  
 

319.702.000

0.00

20.000

HOUR

159.85000

0315 *Mobilization 0.600

0.400

626-00000  
 

116,612.331.000

46,644.93

1.000

L S 

116,612.33000

0320 *Public Information Services (Tier III) 0.660

0.240

626-01103  
 

10,634.950.900

2,835.99

1.000

L S 

11,816.61000

0325 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

303.000

GAL 

132.62000

0330 *Pavement Marking Paint (Waterborne) 250.000

257.000

627-00011  
 

20,756.58507.000

10,521.58

1,378.000

GAL 

40.94000
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PCN: 19706-BID    ESTIMATE RUN 06/21/2016

PROJECT: STAR600-441                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:50:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

17,377.000

SF  

12.97000

0340 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

1,207.000

SF  

20.18000

0345 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

7,462.000

SF  

12.11000

0346 Preform Thermoplastic Pvmt Mkg (XS) 0.000

0.000

627-30410  
 

0.000.000

0.00

0.000

SF  

12.11000

0350 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

320.000

SF  

29.98000

0355 *Flagging 500.500

306.000

630-00000  
 

19,259.22806.500

7,307.28

1,000.000

HOUR

23.88000

0360 *Traffic Control Inspection 26.000

11.000

630-00007  
 

4,309.0237.000

1,281.06

37.000

DAY 

116.46000

0365 *Traffic Control Management 28.000

10.000

630-00012  
 

19,251.5638.000

5,066.20

50.000

DAY 

506.62000

0370 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

58.23000

0375 *Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

378.5613.000

0.00

26.000

EACH

29.12000

0380 *Construction Traffic Sign (Panel Size B) 18.500

0.000

630-80342  
 

1,077.2618.500

0.00

38.000

EACH

58.23000
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PCN: 19706-BID    ESTIMATE RUN 06/21/2016

PROJECT: STAR600-441                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:50:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

232.922.000

0.00

8.000

EACH

116.46000

0390 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2,911.621.000

0.00

2.000

EACH

2,911.62000

0395 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

1,164.642.000

0.00

5.000

EACH

582.32000

0400 Drum Channelizing Device 12.500

0.000

630-80360  
 

72.7512.500

0.00

50.000

EACH

5.82000

0405 Traffic Cone 160.000

0.000

630-80380  
 

1,864.00160.000

0.00

320.000

EACH

11.65000

0410 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

2,883.08000

0415 Mobile Attenuator 1.000

0.000

630-85041  
 

349.391.000

0.00

20.000

DAY 

349.39000

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0425 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0430 F/A Fuel Cost Adjustment 535.240

5,269.630

700-70016  
 

5,804.875,804.870

5,269.63

42,780.000

F A 

1.00000

0435 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

121,985.000

F A 

1.00000
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PCN: 19706-BID    ESTIMATE RUN 06/21/2016

PROJECT: STAR600-441                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:50:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A Asphalt Cement Cost Adjustment 6,243.050

26,022.630

700-70019  
 

32,265.6832,265.680

26,022.63

32,265.680

F A 

1.00000

0445 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

960.000

HOUR

1.00000

0450 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

78,125.000

F A 

1.00000

0455 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

35,730.000

F A 

1.00000

0460 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0515 Conc Washout Str 0.000

1.000

208-00045  
 

1,955.001.000

1,955.00

1.000

EACH

1,955.00000

CAT 1,955,666.961,030,904.223,871,584.29CURRENT AMT0200 $ $ $

CAT NO0300 STR. F-16-IC 

0470 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,792.000

SY  

2.74000

0475 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

189.000

TON 

72.68000

CAT 0.000.0021,386.60CURRENT AMT0300 $ $ $

CAT NO0301 STR. F-16-AA 

0480 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

238.000

SY  

2.74000

0485 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

26.000

TON 

72.68000

CAT 0.000.002,541.80CURRENT AMT0301 $ $ $
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PCN: 19706-BID    ESTIMATE RUN 06/21/2016

PROJECT: STAR600-441                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:50:32

CUMULATIVE
AMOUNT

CAT NO0302 STR. F-16-KD 

0490 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

462.000

SY  

2.74000

0495 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

32.000

TON 

72.68000

CAT 0.000.003,591.64CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0500 Field Office (Special) 0.800

0.000

620-00005  
 

16,428.390.800

0.00

1.000

EACH

20,535.49000

0505 Field Laboratory (Class 2) 0.800

0.000

620-00012  
 

14,998.850.800

0.00

1.000

EACH

18,748.56000

0510 Sanitary Facility 1.000

0.000

620-00020  
 

4,567.251.000

0.00

1.000

EACH

4,567.25000

CAT 35,994.490.0043,851.30CURRENT AMT0400 $ $ $

$ 1,991,661.451,030,904.22$3,942,955.63$CURRENT AMTPROJECT TOTAL


